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Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12-ORA-1-12.8/13. 4 I'N ORANGE COUNTY | N NEWPORT BEACH AT BEADOR CONSTRUCTI ON HAM DI, FRED $668, 700 08/ 25/ 08 36%
12- 0G5304 VARI OUS LOCATI ONS FROM 0.5 KM SOUTH 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $85, Ggg 82; ég; gg 14%
OF CRYSTAL HEI GHTS DRI VE TO 0.7 KM DR.
NORTH OF CRYSTAL HEI GH » CA 02883 | RVI NE, CA 92612
HA4? SvpPP DRAI NAGE WORK AND PLANTI NG (949) 509- 5017
12- ORA- 1-31.5/32. 2 IN ORANGE COUNTY | N SEAL BEACH AT THE MCKENNA GENERAL ENGI NEERING NI TA UPADHYAYA $1, 863,725 09/ 14/ 07 0%
12- 078004 ANAHEI M BAY BRI DGE I NC 3251 1/4 UNI VERSI TY $1, 324,669 10/ 11/ 07 0%
AC;’- (?(1)0;'22:;’) E ROCK SLOPE PROTECTI ON 1335 CORONA POl NTE COURT DR. $1,792  02/14/09
--() CORONA, CA 92879 | RVINE, CA 92612 PLANT EST
HA42 SWPPP ’ (949) 509- 5018 SATI S
12-ORA-5-4.1/0 IN ORANGE COUNTY | N SAN CLEMENTE AT  PETERSON- CHASE GENERAL ENG  UPADHYAYA, NI TA $187,589 09/ 26/ 08 78%
12-0J5904 AVENI DA VI STA HERMOSA OVERCROSSI NG CONSTRUCTI ON 3251 1/4 UNI VERSI TY 218' g;g (1)25 gg; gg 6%
POLYESTER CONCRETE BRI DGE OVERLAY 1792 KAI SER AVENUE DR. :
I RVINE, CA 92614-5706 | RVINE, CA 92612
VB PCP (949) 279- 8708
12- ORA-5-6.9/14.5 I'N ORANGE COUNTY | N SAN CLEMENTE FROMSUDRAKAR COVPANY | NTERNATI ONALLI NDQUI ST, KARL $299,995 05/ 20/ 08 69%
12- 0H5004 SAN DI EGOY ORANGE COUNTY LINE TO EL 1450 N. FI TZGERALD AVE 31726 RANCHO VI EJO $2, Zgg 22; 8%5 gg 1%
CAM NO REAL UNDERCROSSING AND IN SAN o o ROAD STE 115
JUAN CAPI STRANO ' SAN JUAN CAPI STRANO, CA
" PP REPLACE PAVEMENT DELI NEATI ON 92675
(949) 279- 8531
12- ORA-5-13.8/13. 8 I'N ORANGE COUNTY IN M SSION VI EJO AT O DONNELL CONSTRUCTION INC.  CH, KENNETH $1, 634,301 03/19/08 78%
12- OF8204 CROMN VALLEY PARKWAY 559 W COVI NA BLVD. 15510 ROCKFI ELD BLVD. $§3§’ gig 83; ééj gg 42%
W DEN RAVP #A :
SAN DI MAS, CA 91773-2911
I RVINE, CA 92618
HB4N SWPPP (949) 769- 1404
12- ORA-5-15. 1/ 16. 4 IN ORANGE COUNTY | N LAGUNA HI LLS AND ORTI Z ENETERPRI SES OH, KENNETH $12, 873,855 07/22/08 16%
12-0E0704 M SSI ON VIEJO FROM 0.2 MLE SOUTH OF 6 CUSHI NG 15510 ROCKFI ELD $1;$f§§, %S’S 8;5 gg; 23 12%
0SO PARKWAY OVERCROSSI NG TO 0.7 M LE | RVINE. CA 92618 AVENUE. STE A '
NORTH OF OSO PARKW ' I RVINE, CA 92618
W DEN FREEWAY AND OVERHEAD (949) 769- 1404

HB4N SWPPP
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Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-22.2/28.5 I N ORANGE COUNTY I N | RVI NE AND TUSTI NDI VERSI FI ED LANSCAPE MANGWNT ~ ANKHASI RI SAN, SANDY $1,280,639 08/22/07  100%
12- 0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY 12112 SEVERN WAY 15700 TUSTI N VI LLAGE $1, ggé’ igg 2519; Séj (1)1 80%
OVERCROSSI NG TO 0.3 KM NORTH OF WAY :
TUSTI N RANCH ROAD OVERCRO RIVERSI DE CA 92503 TUSTIN, CA 92780
PLANTI NG AND | RRI GATI ON .
HAos SWPPP (949) 279- 8741
12- ORA-5-23.6/23. 9 I N ORANGE COUNTY IN I RVINE AT | RVINE ALL AMERI CAN ASPHALT ZOKAI, FARID $845, 711 06/ 04/ 08 73%
12-0J8904 OVERHEAD AND AT SAND CANYON AVENUE  P.O. BOX 2229 15700 TUSTI N WAY $5, 7;2 88; gg; gg 1%
UNDERCROSSI NG CORONA, CA 92878- 2229 VILLAGE, #1
REPLACE APPROACH SLABS ’ TUSTIN, CA 92780 SUSPENDED
A2 VPCP (949) 279- 8435
12- ORA- 5- 26. 6/ 27. 2 IN ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENG NEERI NG JAVAHERNESHAN, MAJI D $1, 975,764 03/ 13/ 08 33%
12- 006404 KM SOUTH OF CULVER DRI VE I NC. 3251 1/4 UN ERSI TY $;‘;21 ggg 82‘5 (1)(135 gg 13%
UNDERCROSSI NG TO 0. 8 KM NORTH OF 1335 CORONA POl NTE COURT DRI VE :
CULVER DRI VE UNDERCROSSI NG | RVINE, CA 92612
W DEN ExI STI NG RAMVP CORONA, CA 92879 (948) 509- 5031
HB4N SWPPP
HB4N
12- ORA-5-28. 4/ 0 I N ORANGE COUNTY I N TUSTIN ON ROUTE 5 TDS ENG NEERI NG UPADHYAYA, NI TA $94,100 11/17/08 0%
12-0J8504 AT TUSTI N RANCH ROAD NORTHBOUND ON 1014 S WESTLAKE BLVD STE14136 3251 1/4 UNI VERSI TY 23 ég; ég; 82 0%
RAMP DR.
HOT M X ASPHALT OVERLAY VESTLAKE VI LLAGE, CA 91361 [RVINE. CA 92612
HBL - (949) 279- 8708
12- ORA-5-33.3/0 I N ORANGE COUNTY ON ROUTES 5 AND 91 TRUESDELL CORPORATI ON Pl RZADEH, BEHROOZ $1, 643,613 06/ 11/ 08 77%
12-0J0304 AT VAR QUS LOCATI ONS 1310 W 23RD STREET 15700 TUSTI N VI LLAGE $1;$§gg'§8lg 815 %; gg 68%
JO NT SEALS AND TREAT BRI DGE DECKS '
TEMPE, ARl ZONA 85282-1821 VAY, TRAILER #3
TUSTIN, CA 92780
HVBH VPCP (949) 279- 8595
12- ORA- 5- 35. 1/ 36. 3 I N ORANGE COUNTY | N ORANGE AND T D S ENG NEERI NG $1,141,158 07/07/08 0%
12-0J1704 ANAHEI M FROM 0.1 M LE S OF STATE 1014 S VESTLAKE BLVD STE 1413 $0  07/21/08 0%
ACHS- 005 - (939) 1 COLLEGE BOULEVARD OC TO 0.1 M S OF $0
| M 005 -(939)1 KATELLA AVENUE OVERCRCSS! NG VESTLAKE VI LLAGE CA 91361
-0 MODI FY TRAFFI C Sl GNALS (805) 371-4639

HB1 WPCP



State of California Department of Transportation Page 3
Statement of Ongoing Contractsasof 12/20/08

HVL WPCP

ELLI S AVENUE TO SOUTH OF ROUTE 39 AND

405 SEPARATI ON

RUBBERI ZED ASPHALT CONCRETE

CORONA, CA 92878

VAY #2
TUSTIN, CA 92780
(949) 279- 8405

01/ 05/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-35. 4/ 41. 1 I N ORANGE COUNTY | N ANAHEI M AT DREAMBUI LDER ZOKAl, FARID $328,061 06/20/08  100%
12- 0H6804 VARI OUS LOCATI ONS FROM ORANGEWOOD 1361 E GARTEN DRI VE 15700 TUSTI N VI LLAGE $341, 2;3 fﬂj géj 82 100%
AVENUE UNDERCROSSI NG TO 0.1 M LE VAY #1
PLACENTI A, CA 92870 11/25/08
NORTH OF LAPALMA AVENUE OVERCROS TUSTIN, CA 92780 COVPLETED
| MPROVE DRAI NAGE SYSTEMS .
HAd2 VPCP (949) 279- 8435
12- ORA- 5- 35. 9/ 35. 9 I N ORANGE COUNTY | N ANAHEI M AT GENE BEADOR CONSTRUCTI ON COMPANY  BERRI OS, JOSE $1, 090, 750 01/ 04/ 07 0%
12- 0F9404 AUTRY WAY OVERCROSSI NG 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $1, 012,009 01/30/07 0%
RESURFACE ROADVAY Rl VE $2,480 04/13/09
CORONA, CA 92883
| RVINE, CA 92612 PLANT EST
HA22 SWPPP (949) 509- 5023 SATI S
12- ORA-5-42. 1/ 44. 4 I N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU, DA KEN G $197, 934, 353 04/ 18/ 06 60%
i\é\ﬁég?_ 0321 1 BUENA PARK AND LA M RADA FROM BEATTY A JO NT VENTURE 6231 MANCHESTER BLVD. $1§;~ ;gg ggé 835 gg; (1)8 61%
(932) ORANGETHORPE AVENUE OVERCROSSI NG TO 2585 BUI SNESS PARK DRI VE BUENA PARK, CA 90621- 1 OO
H();)S R 0.5 KV NORTH OF ARTESIA AV VI STA, CA 92081- 8831 2228
o RECONSTRUCT AND W DEN FREEWAY d ) .
HEL3 - (714) 367- 2080
12- ORA-5-72. 0/ 72. 4 IN SAN DI EGO AND ORANGE COUNTIES IN AVERI CAN WEST LANDSCAPE ROY  ANKHASI RI SAN, SANDY $1, 152, 758 06/ 16/ 08 10%
12-0C8704 SAN CLEMENTE FROM 0.2 M LE SOUTH OF  ANTHONY 15700 TUSTI N VI LLAGE $§;§;3’ g‘;g 8;; gg; (1)2 30%
CRI STI ANl TOS ROAD OVERCROSSI NG TO EL 12328 WOODRUFF AVE WAY :
CAM NO REAL UNDERCROS TUSTIN, CA 92780
HI GHVAY PLANTI NG AND | RRI GATI ON DOMEY, CA 90241 (949) 279- 8741
HA25 SWPPP
12- ORA-22-10. 3/0 I N ORANGE COUNTY | N ORANGE ON ROUTE TDS ENG NEERI NG CHAUDRY, MONAS $176,317 02/15/08 17%
12-0J0404 22 AT CHAPMAN AVENUE OFF- RAMP 1014 S WESTLAKE BLVD, STE14136 15510 ROCKFI ELD BLVD. $110, 7;3 825 %5 gg 63%
MODI FY TRAFFI C SI GNAL AND STRI PI NG
VESTLAKE VI LLAGE, CA 91361 I RVINE, CA 92618
(949) 279- 8806 SUSPENDED
HB1 WPCP
12- ORA-39-3.2/5. 8 I N ORANGE COUNTY | N HUNTI NGTON BEACH ALL AVERI CAN ASPHALT WANG, T.H. $1,315,113 04/03/07  100%
12- 0HA004 AND WESTM NSTER FROM MAIN STREET ANDP. O. BOX 2229 $1, 387,362 04/ 18/ 07 0
15700 TUSTI N VI LLAGE $26.835 01/30/ 09 98%
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Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-39- 3. 9/ 19. 2 I N ORANGE COUNTY AT VARI OUS LOCATI ONS O DONNELL CONSTRUCTION INC Pl RZADEH, BEHROOZ $495, 603 06/ 09/ 08 0%
12- 0H7104 FROM NEWWVAN AVENUE TO | MPERI AL 559 W COVI NA BLVD 15700 TUSTIN VI LLAGE $8 875 225 82 0%
HI GHWAY VAY $ 4/ 1
SAN DI MAS, CA 91773-2911
CONSTRUCT BUS PADS TUSTIN, CA 92780
A2 VPCP (949) 279- 8595
12- ORA- 39-20. 5/ 0 I N ORANGE COUNTY I N LA HABRA AT PTM GENERAL ENG SVC CHAUDRY, MONAS $134,129 04/ 14/ 08 8%
12-0H2164 GREGORY LANE P. Q. BOX 7745 15510 ROCKFI ELD STE A $104, Ogg 8?; gg; gg 77%
UPGRADE S| GNALS AND CURB RAMPS
Rl VERSI DE, CA 92513- 7745 |RVINE, CA 92618
(949) 279- 8806
HB4N wecP
12- ORA-39-/21.9 I N ORANGE COUNTY I N LA HABRA AT PETERSON CHASE GENERAL JAVAHERNESHAN, MAJI D $721, 683 06/ 06/ 08 32%
12- 0C3504 EUCLI D STREET ENG NEERI NG CONSTRUCTI ON I NC. 3251 1/4 UNI VERSI TY $§3‘;* 23‘; 8;5 gg; gg 42%
| MPROVE DRAI NAGE SYSTEM 1792 KAl SER AVE. DRI VE :
I RVINE, CA 92614 'EXLNE’OQC?&G”
HA42 WPCP (949) 509-
12- ORA-55-3. 4/ 4. 1 I N ORANGE COUNTY | N COSTA MESA FROM PETERSON- CHASE HAM DI, FRED $119,817 11/09/07  100%
12- 0H5104 0.2 MLE NORTH OF WLSON STREET 1792 KAl SER AVE 3251 1/4 UNI VERSI TY $109, 323 (1)5135 géj 8; 99%
OVERCROSSI NG TO 0.5 M LE SOUTH OF DR
I RVINE, CA 92614-5706 12/ 16/ 08
BRI STOL STREET UNDERCROSSI N I RVINE, CA 92612 OVER RUN
I NSTALL SI GN PANEL AND STRUCTURE .
HB1 VPCP (949) 509- 5017
12- ORA-55-5. 5/ 6. 3 I N ORANGE COUNTY | N COSTA MESA, DI VERSI FI ED LANDSCAPE CO. ANKHASARI AN SANDY $1, 459, 756 09/10/07  100%
12- 075604 SANTA ANA, AND | RVI NE AT VAR OUS 33801 WASHI NGTON ST. 15700 TUSTI N VI LLAGE $746,532 10/11/07 510
LOCATI ONS VAY $44,766 11/21/11
PLANTI NG AND | RRI GATI ON WNCHESTER,  CA 92596 TUSTIN, CA 92780
Haos - (949) 279- 8741
12- ORA-55-5.5/0 I N ORANGE COUNTY | N COSTA MESA AT D.G YEAGER CONSTRUCTION CO. T H WANG $249,999 05/23/08  100%
12-0J2704 PAULARI NO AVENUE UNDERCROSSI NG P. 0. BOX 74073 15700 TUSTI N VI LLAGE $35, 7;8 f{g; gg; gg 14%
SLOPE PAVI NG AND | MPROVE SI DEWALK VAY #2

SAN CLEMENTE, CA 92673
TUSTIN, CA 92780 OVER RUN

HA42 WPCP (949) 279- 8405
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Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 12

Location xwaraea

Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-55-11. 6/ 17. 6 I'N ORANGE COUNTY I N TUSTI N, ORANGE ALL AMERI CAN ASPHALT WANG T H $3,980, 080 04/11/08 93%
12-0H3404 AND ANAHEI M FROM 0.2 M LE SOUTH OF  P.O. BOX 2229 15700 TUSTI N VI LLAGE $3, 868, 723 22; géj 82 96%

SEVENTEENTH STREET OVERCROSSI NG TO VAY #2

HMVL WPCP

12- ORA- 55-17. 5/ 0
12- 0H2104
ACNH- P055- (049) E

--0

HA23 SWPPP

12- ORA-57-21.2/0
12- 0H9404

HB1 WPCP

12-ORA-73-21.5/21.5
12-0@2704

HA25 WPCP

12- ORA- 74-13. 3/ 16. 6
12- 043214
ACST- P074- (050) E

PO- 74 0- (OE)
--()
HB1 SWPPP

12-ORA-90-2.6/5.1
12- 0H0094

HMVL WPCP

State of California Department of Transportation

RQUTE 55/ 91 SEPARATI ON
RUBBERI ZED ASPHALT CONCRETE OVERLAY

CORONA, CA 92878-2229

I'N ORANGE COUNTY | N ANAHEI M AT CIRCLEF C | CONSTRUCTOR, | NC

HAVEN ROAD AND SANTI AGO BOULEVARD
REPAI R DAMAGED SLOPE

I'N ORANGE COUNTY I N BREA FROM 0. 1
M LE SOUTH TO 0.3 M LE NORTH OF
LAVBERT ROAD

MODI FY TRAFFI C SI GNALS

1770 LA COSTA MEADOWS DRI VE

SAN MARCOS, CA 92009

PETERSON CHASE GENERAL ENG
CONSTRUCTI ON | NC.
1792 KAI SER AVE.

IRVINE, CA 92614

I'N ORANGE COUNTY I N | RVINE AT NEWPORT P & D LANDSCAPE NMANAGEMENT

COAST DRI VE UNDERCROSSI NG
M TI GATI ON PLANTI NG AND | RRI GATI ON

I N ORANGE COUNTY NEAR SAN JUAN HOT
SPRI NGS FROM SAN JUAN CANYON BRI DGE
TO RI VERSI DE COUNTY LI NE

W DEN ROADWAY AND BRI DGES

I'N ORANGE COUNTY | N FULLERTON AND
BREA ON ROUTE 90 AND ON ROUTE 142
REHABI LI TATE ROADWAY

CLI FFORD BRI CE
999 TOMWN AND COUNTRY FLR 4

ORANGE, CA 92868

BRENT ENG NEERI NG, | NC.
GENERAL ENG NEERI NG

CONTRACTORRON BUREK PRESI DENT

81 SHI ELD

I RVINE, CA 92618

ORTlI Z ASPHALT PAVI NG AL VI LLA

P. Q. BOX 883

COLTON, CA 92324

TUSTIN, CA 92780
(949) 279- 8405

Pl RZADEH, BEHROOZ
15700 TUSTI N VI LLAGE
VAY

TUSTI N, CA 92780
(949) 279- 8595

Pl RZADEH, BEHROOZ
15700 TUSTI N VI LLAGE
WAY

TUSTIN, CA 92780
(949) 279- 8595

HONG,  JOHN
15700 TUSTI N VI LLAGE
VAY

TUSTIN, CA 92780
(949) 279- 8741

LI NDQUI ST, KARL
31726 RANCHO VI EJO
ROAD, SUI TE 115

SAN JUAN CAPI STRANO, CA

92675
(949) 487- 4011

T.H WANG
15700 TUSTI N VI LLAGE
VAY #2

TUSTIN, CA 92780
(949) 279- 8405

$7, 758, 853 04/16/07 92%
$7,451,327 05/11/07 96%
$0 12/ 20/08

12/ 16/ 08
COWPLETED

$381, 412 04/ 18/ 08 66%
$298,031 05/02/08 78%

$29, 224 03/26/09 0
$191, 258 02/17/05 67%
$158, 520 02/ 25/ 05

$691 12/09/10

83%

$35, 971, 727 12/ 22/ 06 63%
$35, 296, 226 01/11/07 979%
$288, 684 10/ 18/ 10 0
$1, 890,594 05/28/08  100%
$1, 853,829 06/ 12/ 08
$0 12/03/08 100%
12/ 03/ 08
COVPLETED
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Statement of Ongoing Contractsasof 12/20/08

01/ 05/ 09

District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-90-11.8/12.5 IN ORANGE COUNTY IN YORBA LINDA AND BRUTOCO ENG NEERI NG & CONST.  YII, JAMES $32, 011,418 11/22/06 47%
ﬁﬁé??é%%é_(Oll)E ANAHEI M ON ROUTE 90 FROM .95 KM EAST P.O. BOX 310189 1250 N. LAKEVI EW $21$28%’§ig ég;gg;gg 65%

62-12 0- (1) OF KELLOGG DRI VE UNDERCROSSI NG TO LA FONTANA. CA 92331- 0189 AVENUE, SU TE M ’

0 PLAMA AVENUE ' ANAHEI M CA 92807
o CONSTRUCT BRI DGE AND W DEN ROADWAY -
HBAN SVPPP (714) 779- 2683
12- ORA-91-13.3/13. 6 I N ORANGE COUNTY | N ANAHEI M AT TRUCK AUTOBAHN CONSTRUCTI ON CO. Pl RZADEH, BEHROOZ $624,211 11/12/08 0%
12-0J2304 VEI GH STATI ON P.O BOX 11238 15700 TUSTI N VI LLAGE :g 11/24/ 08 0%

HB1 WPCP

12- ORA-261-/6. 3
12-0H2194

HMVL WPCP

12- ORA-405-3.7/6. 4
12- 075704

HA25 SWPPP
12- ORA-405-8.4/0
12-0J1204

201130

12- ORA- 405-13. 4/ 13. 6
12- 0H5404

HB1 WPCP

W DEN RAMP

SANTA ANA, CA 92711-1238

I'N ORANGE COUNTY I N I RVINE AND ORANGE R J NOBLE COWPANY

FROM WALNUT AVENUE OVERCROSSI NG TO
ROUTE 241
RUBBERI ZED ASPHALT CONCRETE OVERLAY

I'N ORANGE COUNTY | RVI NE FROM JEFFERY PACI FI C RESTORATI ON GROUP,

ROAD AND UNI VERSI TY DRI VE TO SAN
DI EGO CREEK
HI GHWAY PLANTI NG AND | RRI GATI ON

I N ORANGE COUNTY, AT REDHI LL AVENUE,
CI TY OF COSTA MESA, DIR S EMERGENCY
FORCE ACCOUNT CONTRACT

REPAI R TWDO SLOPE EMBANKMENTS

I'N ORANGE COUNTY | N FOUNTAI N VALLEY
FROM 0.4 KM TO 0.8 KM SOUTH OF
BROOKHURST STREET OVERCROSSI NG
RAMP W DENI NG AND ADD SHOULDERS

P O BOX 620

ORANGE, CA 92856

P. 0. BOX 77038

CORONA, CA 92877-0101

DRI LL TECH DRILLING &
SHORI NG, | NC.
2200 WYMORE WAY

ANTI OCH, CA 94509- 8548

BEADOR CONSTRUCTI ON COVPANY

26320 LESTER ClI RCLE

CORONA, CA 92883

VAY, TRAI LER #3
TUSTIN, CA 92780
(714) 558- 4062

UPDAHYAYA, NI TA
3251 1/4 UNIVERSI TY
DRI VE

I RVINE, CA 92612
(949) 509- 5018

I NCHONG, JOHN

15700 TUSTI N VI LLAGE
VAY

TUSTIN, CA 92780
(949) 279- 8741

JAVAHERNESHAN, MAJI D
3251 1/4 UNIVERSI TY
DRI VE

I RVINE, CA 92612
(949) 289- 3551

JAVAHERNESHAN, MAJI D
3251 1/4 UNI VERSI TY
DRI VE

I RVINE, CA 92612
(949) 509- 5031

$3, 218,469 04/18/08 71%
$2, 997,182 05/ 15/08 91%
$447,472 01/ 12/ 09 0

$1, 339,316 02/ 15/06 71%
$1, 258,263 03/07/06
93%

$4,050 04/29/10

$3, 726,500 11/01/07 63%
$1, 647, 477 11/ 01/ 07 44%
$2,300 06/08/09 0
$866, 954 08/ 20/ 07 0%
$872,050 09/18/07 0%
$2,750 01/20/09 ?
PLANT EST

SATI S
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Statement of Ongoing Contractsasof 12/20/08 01/ 05/ 09
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405- 13. 7/ 13. 7 I N ORANGE COUNTY | N FOUNTAI N VALLEY ORTIZ ASPHALT PAVI NG | NC. WANG, T H $65, 846 10/ 24/ 08 0%
12- 037804 AT NORTHBOUND BROOKHURST STREET OFF P.O. BOX 883 15700 TUSTI N VI LLAGE :g éi; 8;5 82 0%
RAMP VAY #2
HOT M X ASPHALT OVERLAY COLTON, CA 92324
TUSTIN, CA 92780 SUSPENDED
LBl VPCP (949) 279- 8405
12- ORA- 405- 13. 9/ 0 IN ORANGE COUNTY | N FOUNTAIN VALLEY TDS ENG NEERI NG WANG, T H $139,967 09/ 23/ 08 0%
12- 035204 AT SOUTHBOUND BROOKHURST STREET OFF 1014 S WESTLAKE BLV STE14- 136 $0  10/08/08
WESTLAKE VI LLAGE, CA 15700 TUSTIN VI LLAGE $0 05/ 15/09 0%
RAVP 913613200 VAY #2
HOT M X ASPHALT OVERLAY TUSTIN, CA 92780
HB1 VPCP (949) 279- 8405
12- ORA- 405- 15. 4/ 16. 3 I N ORANGE COUNTY | N HUNTI NGTON BEACH POWELL CONSTRUCTI ON JAVAHERNESHAN, MAJI D $5, 141, 630 09/ 13/ 07 0%
12- 0A7624 AND VESTM NSTER FROM 0. 3 KM NORTHWEST 8555 BANANA AVENUE 3251 1/4 UNI VERSI TY $5, gg% ggi (1)25 ég; g; 0%
OF MAGNOLI A STREET OVERCROSSI NG TO FONTANA. CA 92335 DRI VE :
EDI NCER AVENUE OVER ’ | RVI NE, CA 92612 PLANT EST
W DEN ROADWAY .
HBAN SWPPP (949) 509- 5031 SATI S
12- ORA- 405- 18. 0/ 0 IN ORANGE COUNTY | N WESTM NSTER AT AUTOBAHN CONSTRUCTION, INC.  ZOKAI, FARID $179,791 06/ 04/ 08 0%
12-0J1904 BOLSA AVENUE OFF RAMP P.O BOX 11238 15700 TUSTI N VI LLAGE :g 825 %S; gg 0%
REPLACE METAL BEAM GUARD RAI L VAY #1
SANTA ANA, CA 92711-1238
TUSTIN, CA 92780
HB1 VPCP (949) 279- 8435
12- ORA- 605-/1. 6 I N ORANGE COUNTY | N SEAL BEACH AND  ALL AVERI CAN ASPHALT ZOKAI, FARID $4, 378,375 09/ 22/ 08 5%
12- 0G2204 LOS ALAM TOS ON ROUTE 22, ROUTE 405 P.O BOX 2229 15700 TUSTI N VI LLAGE $10,896 10/08/08 0%
ACl M X059- (049) E AND ROUTE. 605 $10,896 09/ 17/ 09
STS0- 22 0- (2EP) CORONA, CA 92878- 2229 VAY, #1
022 022-() REPLACE PAVEMENT AND TREAT DECKS : TUSTIN, CA 92780
A2 PCP (949) 279- 8435

Totals: Authorized Final Amt: $331, 553, 888 Completed to Date: $214, 187, 281 Work This Month: $5, 973, 149
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12- ORA-1-12.8/13.4
12- ORA-1-31.5/32.2
12-ORA-5-4.1/0
12-ORA-5-6.9/14.5
12- ORA- 5-13. 8/ 13.
12- ORA- 5-15. 1/ 16.
12- ORA- 5-22. 2/ 28.
12- ORA- 5- 23. 6/ 23.
12- ORA- 5- 26. 6/ 27.
12- ORA-5-28.4/0
12- ORA-5-33.3/0
12- ORA- 5- 35. 1/ 36.
12- ORA- 5-35. 4/ 41.
12- ORA- 5- 35. 9/ 35.
12- ORA-5-42. 1/ 44,
12- ORA-5-72.0/ 72.
12- ORA-22-10.3/0
12- ORA-39-3.2/5.8
12- ORA-39-3.9/19.2
12- ORA-39-20.5/0
12- ORA-39-/21.9
12-ORA-55-3.4/4.1
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Statement of Ongoing Contracts - Index

Contract

12- 0G6304
12- 078004
12- 035904
12- 0H5004
12- 0F8204
12- 0E0704
12- 0A7304
12- 038904
12- 0C6404
12- 038504
12- 0J0304
12-0J1704
12- 0H6804
12- 0F9404
12-101674
12- 0C8704
12- 0J0404
12- 0H4004
12- 0H7104
12- 0H2164
12- 0C3504
12- 0H5104

Page
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12- ORA-55-5.5/6. 3
12- ORA-55-11.6/17.6
12- ORA-55-17.5/0
12- ORA-55-5.5/0
12- ORA-57-21.2/0
12- ORA-73-21.5/21.5
12- ORA-74-13. 3/ 16. 6
12-ORA-90-2.6/5.1
12- ORA-90-11. 8/ 12.5
12- ORA-91-13.3/13.6
12- ORA-261-/6. 3
12- ORA-405-3.7/6.4
12- ORA-405-8.4/0
12- ORA- 405-13. 4/ 13. 6
12- ORA- 405-13. 7/ 13. 7
12- ORA-405-13.9/0
12- ORA- 405-15.4/16. 3
12- ORA- 405-18.0/0
12- ORA-605-/1.6

Statement of Ongoing Contracts - Index

Contract

12- 075604
12- 0H3404
12- 0H2104
12-0J2704
12- 0H9404
12- 0&2704
12- 043214
12- 0H0094
12- 056214
12- 032304
12- 0H2194
12-075704
12-0J1204
12- 0H5404
12-0J7804
12- 035204
12- 0A7624
12-0J1904
12- 02204

Statement of Ongoing Contracts - Federal Aid

Page
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District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Bid + CCO

$4, 378, 375
$205, 693, 206
$37, 835, 452
$50, 494, 279
$33, 152, 576
$331, 553, 888

Statement of Ongoing Contracts-Summary

District
12

Work completed this Period:

Work Completed ThisPerio

$10, 097, 325

$10, 097, 325

Work Comp
$10, 896
$129, 184, 698
$36, 620, 895
$27, 368, 965
$21, 001, 828
$214, 187, 281




	12

